

Name: Vaishnavi Bandaru

SRN: PES2UG24CS570

Subject: Software Engineering



Section: 5J

Project Title: Student Club Event Ticketing & Budget Portal

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Screenshots:

Jira backlog with Epics and User Stories:



Jira

Spaces / My Software Team / SCRUM-8

Event Check-in & Validation

Description
Lets Campus Admin scan and validate QR tickets fast at the venue

Child work items 0% Done

Work	Priority	Assignee	Status
SCRUM-15 Scan and validate ticket	High	Unassigned	To Do
SCRUM-16 Fast validation	High	Unassigned	To Do

Linked work items
Add linked work item

Confluence content
Project plan [Try template](#)

Your pinned fields

Start date	None
Story point estimate	None

Details

Assignee	Unassigned Assign to me
Labels	None
Sprint	None
Due date	None
Parent	None
Team	None

Jira

Spaces / My Software Team / SCRUM-9

Access Control & Security

Description
Restricts each role to only the functions they're authorized for

Child work items 0% Done

Work	Priority	Assignee	Status
SCRUM-17 Role-based access	High	Unassigned	To Do

Linked work items
Add linked work item

Comments
Add a comment...
Who is working on this...? Status update... Thanks...

Your pinned fields

Start date	None
Story point estimate	None

Details

Assignee	Unassigned Assign to me
Labels	None
Sprint	None
Due date	None
Parent	None
Team	None

Story point assignments:

My Software Team

Summary Backlog Board Development Timeline Docs Forms Reports

Search backlog Filter



Epic

- Event Proposal & Budget Approval
- Event Registration & Ticketing
- Event Check-in & Validation
- Access Control & Security


Backlog (8 work items)


Item	Story Points	Status	Assignee
SCRUM-10 Submit event proposal	3	To Do	Unassigned
SCRUM-17 Role-based access	8	To Do	Unassigned
SCRUM-11 Multi-stage approval	8	To Do	Unassigned
SCRUM-12 Status notifications	2	To Do	Unassigned
SCRUM-14 Generate QR ticket	5	To Do	Unassigned
SCRUM-16 Fast validation	8	To Do	Unassigned
SCRUM-13 Register for event	3	To Do	Unassigned
SCRUM-15 Scan and validate ticket	5	To Do	Unassigned

Sprint board (Active Sprint view):



Burndown Chart:





Reflection Questions:

Did your estimations reflect the actual effort?

Not fully. The Fibonacci story points captured relative complexity well, the harder items (multi-stage approval, RBAC, fast ticket validation) were rightly weighted higher than simpler ones (status notifications, event registration). But since both sprints were simulated in a single sitting rather than run over real weeks, the points didn't correspond to actual time spent, every story moved to Done almost immediately regardless of its point value.

Was your backlog well-prioritized?

Yes. Sprint 1 grouped the foundational, high-dependency work : proposal submission, the multi-stage approval workflow, and role-based access control since later features depend on them. Sprint 2 built on top of that with registration, ticketing, and check-in, which only make sense once an event is already approved. This ordering matched the natural dependency flow of the system.

How did your simulate sprint align with your plan?

Both sprints completed all their planned stories exactly as scoped, nothing spilled over or got dropped. The one deviation from a real sprint was pacing: all work in both sprints was completed in a short burst rather than spread across the full week, since this was a simulation rather than actual development.

What insights did the burndown chart give about your team's capacity?

Both sprints showed the same pattern on the burndown chart, the remaining work dropped to zero almost right away instead of following the grey guideline line down gradually across the week. Normally this kind of shape would suggest the team either overestimated how much time they'd need or planned too little work for the sprint. In this case, it's really because the whole sprint was simulated in one sitting rather than carried out over actual days, so the line couldn't follow a realistic day-by-day pace. In a live sprint, we'd expect the red line to track closer to the guideline instead of dropping straight down on day one.